COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 19/ 2020

ESTI MATE SUMVARY 13:12: 21
CONTI D C22416 ESTI MATE NO. 0004 PROG SPEC YR: 2005
PCN: 22416- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 81.5 DAYS TIVE ALLOW 120 WORK DAYS
SB |-225 AT PARKER RD, and I-225 SB at |-25 NB PERCENT TIME:  67.92 ORI G TIME ALLOW 120 WORK DAYS
PROJECT NO. SFTY2254- 091
SB |1-225 PARKER RD RAMP SAFETY
NAMVE OF ROAD:
PRQIECT COUNTI ES: ARAPAHOE
CONTRACTOR:
ABCO CONTRACTI NG, | NC. PAY PERI OD ENDI NG 10/ 31/ 2020 DATE TI ME STARTED 06/29/2020
2180 E. 74TH PLACE DATE LET 04/ 09/ 2020 DATE WORK BEGAN 06/ 29/ 2020
DATE AWARDED 04/ 28/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/21/2020 DATE ACCEPTED
DENVER CO 80229 (303) 288- 4140 DATE NOTI CE TO PROCEED 06/ 29/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMI: $ 3,384, 114.00 PARTI Cl PATI NG $ 1,227, 688. 94 $ 136, 976. 26
AWARD PRQJECT AMI:  $ 3,226, 884.00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 36. 28% TOTAL EARNI NGS 1,227,688.94 136, 976. 26
FUNDS AVAI LABLE: $ 2,156, 425.06 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,227, 688. 94 136, 976. 26
TOTAL CLAI VS $ 0.00 RETAI NAGE -32,622.27 -4,109. 29
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 195, 066. 67 132, 866. 97
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1, 195, 066. 67 132, 866. 97
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 132, 866. 97

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22416 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22416-BID ESTI MATE RUN 11/ 19/ 2020
PRQJECT: SFTY2254- 091 ESTI MATE NO 0004 13:12: 21
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 *Cearing and G ubbing 1. 000 0.500
LS 0. 000 0.00
59, 000. 00000 0. 500 29, 500. 00
0010 202-00026 *Renpval of Slope and Ditch Paving 2, 141. 000 0. 000
SY 0. 000 0. 00
33. 00000 0. 000 0. 00
0015 202- 00027 *Renoval of Riprap 26. 000 26. 000
Sy 0. 000 0.00
89. 00000 26. 000 2,314.00
0020 202-00035 *Rermoval of Pipe 3.000 0. 000
LF 0. 000 0. 00
295. 00000 0. 000 0. 00
0025 202- 00090 *Renmpval of Delineator 26. 000 15. 000
EACH 0. 000 0.00
31. 00000 15. 000 465. 00
0030 202-00210 *Renopval of Concrete Pavenent 1, 184. 000 317.410
SY 0. 000 0. 00
46. 00000 317. 410 14, 600. 86
0035 202-00220 *Renoval of Asphalt Mat 669. 000 0. 000
Sy 0. 000 0.00
19. 00000 0. 000 0. 00
0040 202-00250 *Renpval of Pavenent Marking 5, 550. 000 0. 000
SF 0. 000 0. 00
3. 00000 0. 000 0. 00
0045 202- 00500 Renoval of Portions of Present Structure 1. 000 1.000
EACH 0. 000 0.00
4,900. 00000 1. 000 4,900. 00
0050 202-00705 *Rermoval of Light Standard Foundation 3. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0055 202-00805 *Renpoval of Overhead Sign Structure 1. 000 0. 000
EACH 0. 000 0.00

6, 650. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

202- 00810

202- 00832

202-01130

202-01170

202-01180

202- 01300

202- 04010

203- 00010

203- 01140

203- 01500

203- 01510

C22416

22416-BID
SFTY2254- 091

| TEM
DESCRI PTI ON

ROADWAY

*Renmoval of Ground Sign

*Rermoval of Sign Panel (Special)

*Renoval of Guardrail Type 3

Renoval of Guardrail Type 7

of Median Barrier

Renpva

*Renoval

of End Anchorage

*Clean | nlet

*Uncl assi fi ed Excavation (Conplete In Place)

Rol i ng

Bl adi ng

Backhoe

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
215. 00000
3. 000
EACH
580. 00000
1, 152. 000
LF
3. 50000
1, 068. 000
LF
25. 00000
32.000
LF
85. 00000
3. 000
EACH
270. 00000
14. 000
EACH
1, 125. 00000
6, 310. 000
cy
47.00000
10. 000
HOUR
155. 00000
30. 000
HOUR
175. 00000
30. 000
HOUR

160. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

3,597.
0. 000
000

000

3, 597.

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 3

ESTI MATE RUN 11/ 19/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:12: 21

AMOUNT

430.

2,541.

270.

169, 059

00

.00

00

.00

.00

00

.00

.00

.00

.00



CONTI D: C22416 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22416-BI D ESTI MATE RUN 11/ 19/ 2020
PRQIECT: SFTY2254- 091 ESTI MATE NO 0004 13:12: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-01550 Dozi ng 30. 000 0. 000
HOUR 0. 000 0. 00
180. 00000 0. 000 0. 00
0120 203-01582 Truck (Dunp) 20. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0125 203-01597 *Pot hol i ng 60. 000 8. 000
HOUR 0. 000 0. 00
240. 00000 8. 000 1, 920. 00
0130 203-02330 Laborer 40. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0135 206-00000  *Structure Excavation 461. 000 461. 000
cY 0. 000 0. 00
74.00000 461. 000 34,114.00
0140 206-00100  *Structure Backfill (O ass 1) 301. 000 0. 000
cY 301. 000 40, 635. 00
135. 00000 301. 000 40, 635. 00
0145 206- 00530 *Filter Material (Class O 96. 000 0. 000
CcY 96. 000 15, 840. 00
165. 00000 96. 000 15, 840. 00
0150 207-00205 Topsoi | 915. 000 0. 000
cY 0. 000 0. 00
51. 00000 0. 000 0. 00
0155 208-00002 *Erosion Log Type 1 (12 Inch) 3, 903. 000 1, 485. 000
LF 0. 000 0. 00
4.00000 1, 485. 000 5, 940. 00
0160 208-00045 *Concrete Washout Structure 3.000 1. 000
EACH 0. 000 0. 00
1, 665. 00000 1. 000 1, 665. 00
0165 208-00056 *StormDrain Inlet Protection (Type Il11) 8. 000 4. 000
EACH 0. 000 0. 00

265. 00000 4. 000 1, 060. 00



CONTI D

ROADWAY

CAT NO0200

0170 208-00070

0175

208- 00103

0180

208- 00105

0185

208- 00106

0190

208- 00207

0195

210- 00810

0200

210- 00816

0205

210- 02004

0210

210- 04010

0215

210- 04020

0220 212-00006

C22416

SFTY2254- 091

22416-BID

| TEM
DESCRI PTI ON

*Vehi cl e Tracki ng Pad

*Renoval

and Di sposal of Sedinment (Labor)

*Renoval

and Di sposal of Sedinent (Equi pnent)

*Sweepi ng (Sedi ment Renoval )

*Er osi on Control

Managenent

*Reset Ground Sign

*Reset Sign Panel

(Speci al)

*Rel ay Pipe (4 Inch)

Adj ust Manhol e

Modi fy Inlet

*Seedi ng (Native)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
3, 775. 00000
48. 000
HOUR
45. 00000
48. 000
HOUR
105. 00000
60. 000
HOUR
125. 00000
40. 000
DAY
238. 00000
4. 000
EACH
700. 00000
2.000
EACH
1, 500. 00000
35. 000
LF
54. 00000
1. 000
EACH
1, 685. 00000
1. 000
EACH
4, 890. 00000
1.700
ACRE

840. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

19. 750
0. 000
19. 750

8. 500
0. 000
8. 500

11. 750
0. 000
11.750

15. 000
4.000
19. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 11/ 19/ 2020

952.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:12: 21

AMOUNT

3,775

888.

892.

1,468

4,522

00

75

50

75

00

.00

.00

.00

.00

.00

.00



CONTI D: C22416 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22416-BI D ESTI MATE RUN 11/ 19/ 2020
PRQIECT: SFTY2254- 091 ESTI MATE NO 0004 13:12: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 213-00002 *Mil ching (Weed Free Hay) 1.700 0. 000
ACRE 0. 000 0. 00
1, 190. 00000 0. 000 0. 00
0230 213-00061 *Mul ch Tackifier 340. 000 0. 000
LB 0. 000 0. 00
0. 60000 0. 000 0. 00
0235 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0240 216-00201 *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 1, 166. 000 0. 000
Cl ass
SY 0. 000 0. 00
2.50000 0. 000 0. 00
0245 217-00020 *Her bi ci de Treat nent 8. 000 0. 000
HOUR 3. 500 1, 050. 00
300. 00000 3.500 1, 050. 00
0250 240-00000 *W1dlife Biologist 16. 000 12. 500
HOUR 0. 000 0. 00
101. 00000 12. 500 1, 262. 50
0255 240-00015 *Protection of Mgratory Birds 16. 000 0. 000
HOUR 0. 000 0. 00
101. 00000 0. 000 0. 00
0260 240-00017 *Protection of Mgratory Birds 1. 000 0. 000
LS 0. 000 0. 00
8, 900. 00000 0. 000 0. 00
0265 240-00100 *Prairie Dog Managenent 1. 000 0. 500
LS 0. 500 4, 450. 00
8, 900. 00000 1. 000 8, 900. 00
0270 304-06000  *Aggregate Base Course (Cl ass 6) 1, 947.000 1, 116. 300
TON 75. 000 4,425. 00
59. 00000 1,191. 300 70, 286. 70
0275 403-34871 *Hot M x Asphalt (Grading SX) (100) (PG 76-28) 185. 000 0. 000
TON 0. 000 0. 00

180. 00000 0. 000 0. 00



CONTI D: C22416 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22416-BI D ESTI MATE RUN 11/ 19/ 2020
PRQIECT: SFTY2254- 091 ESTI MATE NO 0004 13:12: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 412-01250  Concrete Pavenment (12-1/2 Inch) 5, 987. 000 2, 503. 760
SY 280. 980 31, 469. 76
112. 00000 2,784.740 311, 890. 88
0285 503- 00054 *Drilled Shaft (54 Inch) 57.000 54. 000
LF 0. 000 0. 00
670. 00000 54. 000 36, 180. 00
0290 506-00030 G outed Riprap 11. 000 0. 000
cY 0. 000 0. 00
650. 00000 0. 000 0. 00
0295 507-00000 Concrete Slope and Ditch Paving 178. 000 0. 000
cY 0. 000 0. 00
934. 00000 0. 000 0. 00
0300 601-03050 Concrete Class D (Wall) 85. 000 59. 500
cY 25. 500 15, 937. 50
625. 00000 85. 000 53, 125. 00
0305 602-00000 Reinforcing Steel 12, 500. 000 8, 750. 000
LB 3, 750. 000 8, 625. 00
2.30000 12, 500. 000 28, 750. 00
0310 604-00305 Inlet Type C (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
7,360. 00000 0. 000 0. 00
0315 604- 25005 Vane Grate Inlet (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
7, 800. 00000 0. 000 0. 00
0320 606-00302 *Guardrail Type 3 (31 Inch Mdwest Guardrail System 1, 935. 000 0. 000
LF 0. 000 0.00
29. 00000 0. 000 0. 00
0325 606-00920 Guardrail Type 9 (Style CC) 1, 128. 000 0. 000
LF 0. 000 0. 00
92. 50000 0. 000 0. 00
0330 606-01340 *End Anchorage Type 3D 2.000 0. 000
EACH 0. 000 0. 00

1, 350. 00000 0. 000 0. 00



CONTI D: C22416 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22416-BI D ESTI MATE RUN 11/ 19/ 2020
PRQIECT: SFTY2254- 091 ESTI MATE NO 0004 13:12: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 606-01370 *Transition Type 3G 1. 000 0. 000
EACH 0. 000 0. 00
3, 360. 00000 0. 000 0. 00
0340 606-01380 *Transition Type 3H 1. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0.00
0345 606-01460  *Medi an Termi nal 1. 000 0. 000
EACH 0. 000 0. 00
10, 400. 00000 0. 000 0. 00
0350 606- 02005 *End Anchorage (Fl ared) 3. 000 0. 000
EACH 0. 000 0. 00
2,920. 00000 0. 000 0.00
0355 607-11525 *Fence (Plastic) 680. 000 0. 000
LF 635. 000 1,651.00
2.60000 635. 000 1, 651. 00
0360 612-00001  *Delineator (Type I) 26. 000 0. 000
EACH 0. 000 0. 00
68. 00000 0. 000 0.00
0365 614-00012 *Sign Panel (Cass I1) 18. 000 0. 000
SF 0. 000 0. 00
34. 00000 0. 000 0. 00
0370 614-00013 *Sign Panel (Class I11) 1, 025. 000 0. 000
SF 0. 000 0. 00
35. 00000 0. 000 0.00
0375 614-42400 *Monot ube Overhead Sign Bridge (24 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
123, 000. 00000 0. 000 0. 00
0380 625-00000 *Construction Surveying 1. 000 0. 330
LS 0. 000 0. 00
25, 000. 00000 0.330 8, 250. 00
0385 626-00000  *Mbbilization 1. 000 0. 600
LS 0. 000 0. 00

233, 800. 00000 0. 600 140, 280. 00



CONTI D: C22416 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22416-BI D ESTI MATE RUN 11/ 19/ 2020
PRQIECT: SFTY2254- 091 ESTI MATE NO 0004 13:12: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 626-01113  *Public Information Managenent (Tier I11) 119. 000 91. 000
DAY 28. 000 1,792.00
64. 00000 119. 000 7,616. 00
0395 627-00008 *Modi fi ed Epoxy Pavement Marking 91. 000 0. 000
GAL 0. 000 0. 00
298. 00000 0. 000 0. 00
0400 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 1, 240. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0405 627-01011 *Prefornmed Pl astic Pavement Marking (Contrast)(Inlaid) 1, 240. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0410 627-30405 *Preformed Thernopl astic Pavement MarKking 226. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0.00
24.00000 0. 000 0. 00
0415 630-00003 Uni fornmed Traffic Control 32.000 0. 000
HOUR 0. 000 0. 00
137. 00000 0. 000 0. 00
0420 630- 00006 Uniforned Traffic Control (Vehicle) 32. 000 0. 000
HOUR 0. 000 0. 00
24.00000 0. 000 0. 00
0425 630- 00007 Traffic Control Inspection 115. 000 88. 000
DAY 27.000 8, 694. 00
322. 00000 115. 000 37, 030. 00
0430 630-00012 Traffic Control Managenent 100. 000 8. 000
DAY 1. 000 1, 455. 00
1, 455. 00000 9. 000 13, 095. 00
0435 630-80001 Fl ashi ng Beacon (Portabl e) 16. 000 2.000
EACH 0. 000 0. 00
1, 285. 00000 2.000 2,570. 00
0440 630-80335 Barricade (Type 3 MA) (Tenporary) 8. 000 0. 000
EACH 0. 000 0. 00

120. 00000 0. 000 0. 00



CONTI D: C22416 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22416-BI D ESTI MATE RUN 11/ 19/ 2020
PRQIECT: SFTY2254- 091 ESTI MATE NO 0004 13:12: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 630-80341  Construction Traffic Sign (Panel Size A) 12. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0. 00
0450 630-80342  Construction Traffic Sign (Panel Size B) 48. 000 12. 000
EACH 0. 000 0. 00
60. 00000 12. 000 720.00
0455 630-80343 Construction Traffic Sign (Panel Size O 20. 000 2.500
EACH 0. 000 0.00
60. 00000 2.500 150. 00
0460 630-80350 Vertical Panel 100. 000 12. 000
EACH 0. 000 0. 00
24.00000 12. 000 288.00
0465 630-80355 Portabl e Message Sign Panel 4.000 0. 000
EACH 0. 000 0.00
4,375. 00000 0. 000 0. 00
0470 630-80358  Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 2.000
Type
ype) EACH 0. 000 0. 00
883. 00000 2.000 1, 766. 00
0475 630-80360  Drum Channel i zi ng Device 88. 000 44.000
EACH 0. 000 0.00
24.00000 44.000 1, 056. 00
0480 630-80370 *Barrier (Tenporary) 5, 300. 000 1, 416. 000
LF 0. 000 0. 00
31. 00000 1, 416. 000 43, 896. 00
0485 630-80380 Traffic Cone 180. 000 90. 000
EACH 0. 000 0.00
12. 00000 90. 000 1, 080. 00
0490 630-85010 I mpact Attenuator (Tenporary) 2.000 1.000
EACH 0. 000 0. 00
12, 500. 00000 1.000 12, 500. 00
0495 630-85041 Mobi | e Attenuat or 25. 000 5. 000
DAY 0. 000 0. 00

1, 155. 00000 5. 000 5,775.00



CONTI D: C22416 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22416-BI D ESTI MATE RUN 11/ 19/ 2020
PRQIECT: SFTY2254- 091 ESTI MATE NO 0004 13:12: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 632-00000 Ni ght Work Lighting 1. 000 0. 330
LS 0. 000 0.00
30, 000. 00000 0. 330 9, 900. 00
0505 700-70010 F/ A M nor Contract Revisions 110, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0510 700-70016 F/ A Fuel Cost Adjustnent 1, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0515 700-70019 F/ A Asphalt Cenent Cost Adjustnent 3, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0520 700-70023 F/ A On-The-Job Trai nee 2,500. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0525 700-70025 F/ A Quality Incentive Paynent 200. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0530 700-70111  Project First Program 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0535 700-70380 F/ A Erosion Control 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 3,292,294.00 $ 136,976.26 $ 1, 135, 868. 94
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0540 620- 00002 Field Office (Cass 2) 1. 000 1.000
EACH 0. 000 0.00
49, 500. 00000 1. 000 49, 500. 00
0545 620- 00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0.00

36, 600. 00000 1. 000 36, 600. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

Page 12
ESTI MATE RUN 11/ 19/ 2020

CONTI D: C22416

PCN: 22416-BID

PRQIECT SFTY2254- 091

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0550 620-00020 Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
2.000 2.000
EACH 0. 000
2, 860. 00000 2.000

CAT 0400 CURRENT AMT  $

PRQJECT TOTAL CURRENT AMI $ 3,384,114.00$%

13:12: 21
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
5, 720. 00
0.00$% 91, 820. 00

136, 976.26 $ 1, 227, 688. 94



